COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/06/2006

ESTIMATE SUMMARY 12:03:19
CONTID: C14614 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 14614-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 81.0 DAYS TIME ALLOW: 89 CALENDAR DAYS
I-25: 84TH TO 120TH AVENUE PERCENT TIME: 91.01 ORIG TIME ALLOW: 89 CALENDAR DAYS
PROJECT NO: IM 0253-187
I-25: 84TH TO 120TH AVENUE
NAME OF ROAD: 25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/31/2006 DATE TIME STARTED 05/30/2006
2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN 05/30/2006
DATE AWARDED 03/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 05/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,821,606.05 PARTICIPATING $ 3,170,799.16 S 1,832,593.39
AWARD PROJECT AMT: S  3,176,939.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 82.97% TOTAL EARNINGS 3,170,799.16 1,832,593.39
FUNDS AVAILABLE: $ 650,806.89 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,170,799.16 1,832,593.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -47,088.74 -27,299.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,123,710.42 1,805,293.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,123,710.42 1,805,293.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,805,293.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14614-BID ESTIMATE RUN 09/06/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0004 12:03:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 260.000 0.000
EACH 246.000 2,142.66
8.71000 246.000 2,142.66
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 346,978.000 290,890.700
SY 48,167.300 71,769.28
1.49000 339,058.000 505,196.42
0015 202-00810 *REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00
108.86000 0.000 0.00
0020 202-00821 *REMOVAL OF SIGN PANEL 13.000 0.000
EACH 7.000 381.01
54.43000 7.000 381.01
0025 208-00011 *EROSION BALES (WEED FREE) 25.000 0.000
EACH 0.000 0.00
17.42000 0.000 0.00
0030 208-00020 SILT FENCE 2,144.000 1,036.000
LF 0.000 0.00
1.63000 1,036.000 1,688.68
0035 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
1,306.29000 1.000 1,306.29
0040 208-00050 STORM DRAIN INLET PROTECTION 21.000 21.000
EACH 0.000 0.00
326.57000 21.000 6,857.97
0045 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,137.78000 0.000 0.00
0050 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
Ls 0.000 0.00
1,271.12000 0.000 0.00
0055 208-00205 EROSION CONTROL SUPERVISOR 104.000 28.500
HOUR 13.000 1,080.30

83.10000 41.500 3,448.65
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PCN: 14614-BID ESTIMATE RUN 09/06/2006
PROJECT : IM 0253-187 ESTIMATE NO: 0004 12:03:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00810 *RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
163.29000 0.000 0.00
0065 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
81.64000 0.000 0.00
0070 210-04010 ADJUST MANHOLE 2.000 1.000
EACH 1.000 354.92
354.92000 2.000 709.84
0075 210-04050 ADJUST VALVE BOX 12.000 0.000
EACH 1.000 179.90
179.90000 1.000 179.90
0080 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.100 130.63
1,306.28000 0.100 130.63
0085 212-00047 *SOIL PREPARATION (SPECIAL) 0.500 0.000
ACRE 0.100 70.76
707.56000 0.100 70.76
0090 213-00003 *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.100 130.63
1,306.28000 0.100 130.63
0095 213-00061 *MULCH TACKIFIER 180.000 0.000
LB 0.000 0.00
2.99000 0.000 0.00
0100 217-00020 *HERBICIDE TREATMENT 1.200 0.000
HOUR 1.000 87.08
87.08000 1.000 87.08
0105 304-06007 AGGREGATE BASE COURSE (CLASS 6) 98.000 0.000
cY 46.000 949.44
20.64000 46.000 949.44
0110 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 181.580
TON 3.000 269.25
89.75000 184.580 16,566.06
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PCN: 14614-BID ESTIMATE RUN 09/06/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0004 12:03:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 41,912.310 11,176.570
TON 30,735.740 1,439,662.06
46.84000 41,912.310 1,963,172.60
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 17,349.000 3,549.000
GAL 6,544.000 12,040.96
1.84000 10,093.000 18,571.12
0125 612-00001 *DELINEATOR (TYPE I) 305.000 0.000
EACH 305.000 5,645.55
18.51000 305.000 5,645.55
0130 612-00002 *DELINEATOR (TYPE II) 76.000 0.000
EACH 76.000 1,488.84
19.59000 76.000 1,488.84
0135 612-00003 *DELINEATOR (TYPE III) 33.000 0.000
EACH 33.000 682.44
20.68000 33.000 682.44
0140 614-00012 *SIGN PANEL (CLASS II) 303.000 0.000
SF 116.000 3,473.04
29.94000 116.000 3,473.04
0145 614-00013 *SIGN PANEL (CLASS III) 90.000 0.000
SF 90.000 3,673.80
40.82000 90.000 3,673.80
0150 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 3.000 0.000
EACH 2.000 1,088.56
544.28000 2.000 1,088.56
0155 614-72875 *LOOP DETECTOR WIRE 9,748.000 7,333.000
LF 1,836.000 3,800.52
2.07000 9,169.000 18,979.83
0160 626-00000 *MOBILIZATION 1.000 0.600
L S 0.400 12,620.00
31,550.00000 1.000 31,550.00
0165 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 807.27
1,614.53000 1.000 1,614.53
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PCN: 14614-BID ESTIMATE RUN 09/06/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0004 12:03:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00005 *EPOXY PAVEMENT MARKING 378.000 0.000
GAL 0.000 0.00
83.12000 0.000 0.00
0175 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,844.000 883.200
GAL 655.000 24,739.35
37.77000 1,538.200 58,097.81
0180 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,095.000 853.000
SF 6,776.000 71,080.24
10.49000 7,629.000 80,028.21
0185 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 712.500 0.000
(TYPE III)
SF 712.500 9,939.38
13.95000 712.500 9,939.38
0190 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 707.000 173.000
SF 525.000 8,085.00
15.40000 698.000 10,749.20
0195 630-00000 *FLAGGING 1,500.000 53.500
HOUR 100.000 2,177.00
21.77000 153.500 3,341.70
0200 630-00003 *UNIFORMED TRAFFIC CONTROL 1,000.000 242.500
HOUR 91.500 5,975.87
65.31000 334.000 21,813.54
0205 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.500
EACH 0.400 1,306.29
3,265.72000 0.900 2,939.15
0210 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 18.000
DAY 8.000 435.44
54.43000 26.000 1,415.18
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 42.000
DAY 23.000 10,014.89
435.43000 65.000 28,302.95
0220 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.800 609.60

762.00000 1.800 1,371.60
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PCN: 14614-BID ESTIMATE RUN 09/06/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0004 12:03:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
108.86000 0.000 0.00
0230 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 3.000
EACH 2.400 78.38
32.66000 5.400 176.36
0235 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 25.000
EACH 20.000 653.20
32.66000 45.000 1,469.70
0240 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 4.000
EACH 3.200 104.51
32.66000 7.200 235.15
0245 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 272.000 136.000
SF 108.800 1,184.83
10.89000 244.800 2,665.87
0250 630-80355  *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 1.700 5,551.71
3,265.71000 2.700 8,817.42
0255 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 1,741.71
1,088.57000 3.600 3,918.85
0260 630-80360  *DRUM CHANNELIZING DEVICE 100.000 30.000
EACH 24.000 783.84
32.66000 54.000 1,763.64
0265 630-80380  *TRAFFIC CONE 600.000 250.000
EACH 290.000 948.30
3.27000 540.000 1,765.80
0270 630-80520  *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
390.49000 0.000 0.00
0275 630-85040  *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 1.300 33,963.40

26,125.69000 1.800 47,026.24
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PCN: 14614-BID ESTIMATE RUN 09/06/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0004 12:03:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70012 F/A ASPHALT PAVEMENT INCENTIVE HMA 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMA 137,400.000 0.000
FA 40,858.920 40,858.92
1.00000 40,858.920 40,858.92
0300 700-70016 F/A FUEL COST ADJUSTMENT 21,555.000 2,180.520
FA 5,232.540 5,232.54
1.00000 7,413.060 7,413.06
0305 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 40,000.000 0.000
FA 38,466.120 38,466.12
1.00000 38,466.120 38,466.12
0310 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 900-00006  ADDED ITEM (DOLLAR)/ 0.000 -120.000
DOL 0.000 0.00
1.00000 -120.000 -120.00
0490 900-00006 ADDED ITEM (DOLLAR)/ 0.000 -150.000
DOL -900.000 -900.00
1.00000 -1,050.000 -1,050.00

CAT 0200 CURRENT AMT $ 3,560,785.37 $1,825,559.42 58 2,961,192.18
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PCN: 14614-BID ESTIMATE RUN 09/06/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0004 12:03:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENTS

0320 202-00195 *REMOVAL OF MEDIAN COVER 394.000 394.000
SY -14.000 -193.34
13.81000 380.000 5,247.80
0325 202-00200 *REMOVAL OF SIDEWALK 34.400 25.000
Sy 9.400 289.33
30.78000 34.400 1,058.83
0330 202-00203 *REMOVAL OF CURB AND GUTTER 737.000 564.000
LF 173.000 1,883.97
10.89000 737.000 8,025.93
0335 202-00206 *REMOVAL OF CONCRETE CURB RAMP 21.600 15.000
sY 6.600 174.70
26.47000 21.600 571.75
0340 202-00220 REMOVAL OF ASPHALT MAT 692.000 629.200
sy 0.000 0.00
7.39000 629.200 4,649.79
0345 203-00000 UNCLASSIFIED EXCAVATION 287.000 120.000
cY 0.000 0.00
14.98000 120.000 1,797.60
0350 207-00205 *TOPSOIL 17.000 0.000
cy 12.000 391.92
32.66000 12.000 391.92
0355 304-06007 AGGREGATE BASE COURSE (CLASS 6) 134.000 0.000
cy 0.000 0.00
20.64000 0.000 0.00
0360 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 564.100 524.850
TON 0.000 0.00
51.15000 524.850 26,846.08
0365 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 170.000 25.000
GAL 0.000 0.00
1.84000 25.000 46.00
0370 608-00000 *CONCRETE SIDEWALK 85.240 71.000
sy 14.240 701.04

49.23000 85.240 4,196.37
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PCN: 14614-BID ESTIMATE RUN 09/06/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0004 12:03:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY ENHANCEMENTS
0375 608-00010 *CONCRETE CURB RAMP 48.000 20.600
sy 5.000 665.00
133.00000 25.600 3,404.80
0380 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 162.000 122.000
LF 39.000 1,064.70
27.30000 161.000 4,395.30
0385 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 306.000 295.000
LF 11.000 342.21
31.11000 306.000 9,519.66
0390 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,428.000 1,410.000
SF 18.000 81.54
4.53000 1,428.000 6,468.84
0395 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 75.000 26.500
HOUR 15.000 1,632.90
108.86000 41.500 4,517.69
CAT 0201 CURRENT AMT 96,154.26 $ 7,033.97$ 81,138.36
CAT NOO0300 STRUCTURE E-17-FI
0400 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 684.000 644.000
sy 0.000 0.00
1.49000 644.000 959.56
0405 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 69.800 13.000
SY 0.000 0.00
173.51000 13.000 2,255.63
0410 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 7.000 2.000
sy 0.000 0.00
317.18000 2.000 634.36
0415 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 294.060 294.060
TON 0.000 0.00
51.15000 294.060 15,041.17
0420 515-00120 *WATERPROOFING (MEMBRANE) 698.000 644.000
sy 0.000 0.00
8.43000 644.000 5,428.92
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PCN: 14614-BID ESTIMATE RUN 09/06/2006
PROJECT : IM 0253-187 ESTIMATE NO: 0004 12:03:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE E-17-FI
0425 601-06100 *CONCRETE (PATCHING) 8.500 1.580
cYy 0.000 0.00
2,915.38000 1.580 4,606.30
0430 602-00000 *REINFORCING STEEL 500.000 51.000
LB 0.000 0.00
1.33000 51.000 67.83
CAT 0300 CURRENT AMT § 61,721.46 $ 0.008$ 28,993.717
CAT NOO301 STRUCTURE E-17-FJ
0435 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 713.000 713.000
SY 0.000 0.00
1.49000 713.000 1,062.37
0440 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 125.430 125.430
sY 0.000 0.00
173.51000 125.430 21,763.36
0445 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 7.000 0.000
SY 0.000 0.00
317.18000 0.000 0.00
0450 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 231.280 231.280
TON 0.000 0.00
51.15000 231.280 11,829.97
0455 515-00120 *WATERPROOFING (MEMBRANE) 798.000 713.000
SY 0.000 0.00
8.43000 713.000 6,010.59
0460 601-06100 *CONCRETE (PATCHING) 12.980 12.980
[63'¢ 0.000 0.00
2,915.38000 12.980 37,841.63
0465 602-00000 *REINFORCING STEEL 500.000 99.000
LB 0.000 0.00
1.33000 99.000 131.67
CAT 0301 CURRENT AMT § 82,109.73 $ 0.008$ 78,639.59
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0470 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,979.72000 1.000 11,979.72
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PCN: 14614-BID ESTIMATE RUN 09/06/2006
PROJECT: IM 0253-187 ESTIMATE NO: 0004 12:03:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0475 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,311.23000 1.000 8,311.23
0480 620-00020  SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
544.28000 1.000 544.28
CAT 0400  CURRENT AMT $ 20,835.23 $ 0.00$ 20,835.23

PROJECT TOTAL CURRENT AMT § 3,821,606.05 $1,832,593.39 % 3,170,799.13



